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Dear Ms. Josiam: 

2201 Double Creek Drive 
Suite 4004 

Round Rock, TX 78664 
Tel (512) 671-3434 
Fax (512) 671-3446 

July 14, 2017 
(PBW Project No. 5040) 

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, 
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the 
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreemen during the 
preceding two-month period - During the preceding two-month period (May - June 2017), 
the Respondents performed additional work for the RI/FS in accordance with the RI/FS Work 
Plan, as follows: 
• Prepared for and held Data Review Meeting 1 on May 8, 2017, at the EPA office in 

Dallas, Texas with EPA, TCEQ, the PRP Group and Bayer Crop Sciences representatives 
participating. Data review included the current data set, with a focus on data pertinent to 
Work Plan Refinement/Modification Notices (WRNs) AOI-1-4 and WRN AOI-1-5 (see 
below); 

• Completed statistical analysis of background soil sampling data and submitted a Draft 
Site-Specific Background Soil Concentration Calculations Memorandum to EPA on June 
16, 2017; 

• Finalized (on May 26, 2017) WRN AOI-1-4 for additional investigation of the historic 
burial pit, historical vault and northeast slope areas. 

• Finalized ( on June 20, 2017) WRN) AOI-1-5 for revising monitoring well locations, 
adding monitoring well locations, adding soil boring locations and adding soil samples 
for fate and transport parameters analyses; and 

• Prepared for field investigation activities (starting on July 5, 2017). 

2. Summary of quality-assured resu lts of sampling, tests and all other quality-assured data 
received by Respondents during the preceding two-month period- No additional data were 
received by Respondents during the preceding two-month period, therefore, since the 
database has not been updated, the database is not included with this report. 
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3. Work planned for next two months with schedules relating such Work to the overall project 
schedule for RI/FS completion - The following work is planned for the next two months: 

• Field investigation activities, including those described in WRN AOI-1-4 and WRN AOI-
1-5, and other on-property soil, on-property groundwater and off-property soil sampling 
activities described in the Rl/FS Work Plan; 

• Laboratory analyses of soil and groundwater samples; 
• Validation of laboratory analytical data; 
• Discussion of EPA review comments on the aforementioned Draft Site-Specific 

Background Soil Concentration Calculations Memorandum. 

4. Problems encountered, anticipated problems, actuaJ or anticipated delays, and solution 
developed and implemented to address .any actual or anticipated problems or delays- No 
problems or delays were encountered during the preceding two-month period. No problems 
are anticipated. 

Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Eric Pastor, P.E. 
Project Coordinator 

... 

cc: Mr. Lam Tran - Texas Commission on Environmental Quality 
Mr. Michael Cave - Texas Commission on Environmental Quality 
Mr. James 0. Kendrick - Newfields 
Mr. Joe Biss - EHS Support 
Mr. Matthew Wickham - PBW 
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